

Martial Arts Lesson Plan Manager

Eric Nash

MS in Project Management

Fall 2016

The Capstone

- Over the course of the MS program, conditions changed
 - New subscription services came to market
 - Lost sponsor and funding
- Feasibility of the project came into question
- For the capstone, conducted a new analysis of requirements, market conditions and cost
 - Go/no go decision
- Project effectively canceled, on indefinite hold
- Lessons learned
 - Too slow to market
 - Could have gotten by with fewer features
 - Agile methods might have been better

