Timber Frame Barn

Jonathon Febonio
M.S. in Project Management
2017

Granite State College

Timber Frame Barn

Timber framing; no hardware

Garage Requirements

Horse Requirements

Unique business potential

Working with the town

Preparing the site

A state of ample opportunity



Timber Frame Barn

Biggest Challenge: A trip to Puerto Rico

Missed 30 days of important work

Communication adjustments

Inspection delays

The end result

Next stop; joinery completion!

Project completion date: October 1, 2018