

Multi Cluster Removal Container Procurement


Stephen Shea

MS in Project Management

Winter 2017

MCRC Project Outline

- Summary
- Requirements
 - Customer
 - Storage
- Contract Type
 - FFP
- Cost
 - Container
 - Lease
- Vendor



MCRC Project Outline

- Risks
 - Funding
 - Timeline
- Regulatory Requirements
 - US DOT
 - USN RC
 - AAR
- Lessons Learned
- Closing

